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This project, part of Priority Project 18 (waterway axis Rhine/Meuse-Main-
Danube), involves the study of the elimination of fords and bottlenecks hindering 
navigation along the Hungarian stretch of the Danube river between the town of 
Szob and Hungary's southern border. It will contribute to meeting the 
requirements set for the Danube-Main-Rhine waterway (UNECE directives). 
 
Currently, the fairway does not meet UNECE VI B and C parameters for 
approximately half of the year. However, after the elimination of fords and 
bottlenecks, this limitation will happen only for 20 days a year maximum.  
 
The studies will be implemented by surveying the riverbed, drawing technical 
designs, making the necessary environmental studies and impact assessments, 
and getting the approval of the competent authorities for all of the interventions 

along the said river section (from km 1708 to km 1433). 
 
 
State of progress on 31 December 2010: 
Detailed measurement allowed identifying two new intervention sites, while two 
planned intervention sites are no longer necessary. By the end of 2010, 19 fords 
and bottlenecks have been completed their studies and assessment. The 12 
remaining sites are planned to be completed in 2011. The global environmental 
assessment is planned to be completed by November 2011.  
 
 

Multi-Annual Programme 

Member States involved: 

Hungary 
 
Implementation schedule 
Start date: March 2008 
End date: November 2011 
 
Implementing body: 
Environmental Protection and Water 
Management Research Institute 
(VITUKI) 

Budget:  

National budget: €4,000,000 
 
Total project cost covered  
by this Decision: €8,000,000 
 
EU contribution: €4,000,000 
 
Percentage of EU support:  
Studies: 50% 

Additional information: 

Coordinator’s Report of  
the Priority Project: 
http://ec.europa.eu/transport/infrastr
ucture/ten-t-implementation/priority-
projects/european-
coordinators/karla-peijs_en.htm 
 
European Commission, DG MOVE 
http://ec.europa.eu/dgs/transport/ 
index_en.htm 
 
Trans-European Transport Network 
Executive Agency (TEN-T EA) 
http://ec.europa.eu/tentea 
 
Beneficiary:  
Ministry of Transport, 
Telecommunication and Energy 
www.khem.gov.hu 
 
Implementing body:  
Environmental Protection and Water 
Management Research Institute 
(VITUKI) 
www.vituki.hu  
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